25X1A
Approved For Release 2000/08/23 : CIA-RDP67B00820R000300120080-2

ORIG: [redacted]:mkw
UNIT: MATERIEL DIV/OSA
EXT: 7509
DATE: 1 APRIL 1965

SECRET

ROUTING			
1	MD/OSA	9	
2	AD/OSA	10	
3	D/FA/OSA	11	
4	IDEA/FA	12	
5	CC/FA	13	
6	RB/OSA	14	
7	CD/OSA	15	
8		16	

DEFERRED	PRIORITY		INITIALS
ROUTINE	OPERATIONAL IMMEDIATE		INITIALS

TO: [redacted] 25X1A

FROM: DIRECTOR

[redacted]

CONF:

INFO:

25X1A 25X1A

04477

TO [redacted] 5324

IDEALIST

1. YOU ARE AUTHORIZED DELAY ONE WEEK TO 19 APRIL FOR SCHEDULED DELIVERY ART 372. THIS DELAY IS TO ALLOW [redacted] 25X1A TO INCORPORATE ALL WIRING PROVISIONS FOR FINAL INSTALLATION SYS 13A WHEN BLACK BOXES, HEAT EXCHANGER, AND PRESSURE BOX AVAILABLE.

2. OUR UNDERSTANDING IS THAT ART 359 WHEN DELIVERED WILL ALSO INCORPORATE SYS 13A PROVISIONS COMPLETELY FOR INSTALLATION EQUIPMENT AS DELIVERY OF SYSTEMS AND INCIDENTAL EQUIPMENT BECOMES AVAILABLE.

END OF MESSAGE

CD/CSA

IDEA/FA

25X1A 25X1A

[redacted]

D/FA/OSA

RELEASING OFFICER

COORDINATING OFFICERS

SECRET

[redacted]

C/MD/OSA

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED

Approved For Release 2000/08/23 : CIA-RDP67B00820R000300120080-2